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VOUCHER FOR TRANSFERS Accounts Of

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

CIC #: 99EPA EPA SUPERFUND PROGRAM

Billed Date: 01-May-2015 * -
Customer Order Number:DW96958694 Mission Assignment No: * «
UNIMATIC MANUFACTURING 448170 BZ893 * *
EPA 734 * *
D.O. Voucher Nui, BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. . N
27073001 * *
Pal"tlal# 8 01_Apr_2015 Thru 01_May_2015 * ok ok Kk ok ok kK k Kk k Kk Kk k kK Kk Kk ok k *k * Kk k d Kk K & *
Billed Office (Mz:l To): Billing Office (Send Remittance To):
U S ENVIRONMEMNTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPIZRATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 4!268-7002
MILLINGTON TN 38054-5005
Billed ikccounting Classification Billing Accounting Classification
068 068 X 8145.(1)00 2014 00 0000 000000 0000 00000 68010015 $46,779.00 096 NAX 3122.0000 G5 08 2416 868 012694 96231 $46,779.00
Line ltem Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $41,925.00
1 INHOUSE - |, ABOR DEPARTMENTAL OVERHEAD COSTS $1,442.67
1 INHOUSE - {. ABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $405.75
1 INHOUSE - {. ABOR LABOR $3,005.58
Subtotal: $46,779.00
Total Billed Amount: $46,779.00
~ORPS CERTIFICATION Less Partial Amount Paid: $0.00
"I CEIT . ARTICLES WERE DELIVERED ND OR Payment Due Date: 31-May-2015 Pay This Amount: $46,779.00
HiE & . D 1S GTATED AND THAT THE PAYN.ENT
Rcf}_v STe3 15 CORRECY T THE BEST OF MY KNOWLEDGF. AND
SHOL LD BE PAID AND CHARGED TO THE APPROPRIAIIUN(S) OR
FUND: AS INDICATED.”
Viay 2005 ,
T
A 3 S - f/}l N e~
Funds Aut/+orized: $632,864.00 CERTIFICATE OF OFFICE BILLED
Total Billed /imount: $111,605.45 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed #mount: $64.826.45 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
' ’ ayment requested is approved and should be paid as indicated.
Current Billed #imount: $46,779.00 pay 9 PP P
Total Flui Billed: $0.00
Prev Flu Billed: 50.00 Date: B T
Current Flu: Billed: $0.00 Authorized Administrative or Certifying Officer 318611
DA Form 4445-i

Approved by Treiasury For Use In Lieu of SF 1080 cobilnonit.843 v2.1.4

N,
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99EPA Date: 01-MAY-2015
Time: 14:00:43

o

PROGRESS RZPORT
KANSAS CITY D STRICT
UNIMATIC MANU 3ACTURING NJ
IA Number: DW 5958694

MONTHLY REPOR" FOR APRIL 2015

Revised Reimbursable Direct Fund Cite IA Totals
“{096x3122) (096X3122)
STATEMENT O CHARGES FOR PERIOD:
Total Funds Authorized: $632,864.00 30.00 $632,864.00
Less Total | penditures: (=) $111,605.45 $0.00 $111,605.45
Less Undeli- :red Orders: (=) $395,364.00 $0.00 $395,364.00
Less Commitr :nts: (=) $4,823.61 $0.00 $4,823.61
Funds Avail. »le Balance: $121,070.94 $0.00 $121,070.94
BILLING ACT.  /ITY (096X3122):
Bill Number 27073001
Funds E: »ended During Report Period: $46,779.00
Total B: .led to Date: $111,605.45 .
DIRECT FUND JITE PAYMENTS:
Funds E: »ended During Report Period: $0.00
Total E: sended tc Date: $0.00

FOR OFFICIAL USE ONLY (FQUO)
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99EPA

KANSAS CITY
UNIMATIC MANU

IA Number: T

Bill Number:
Bill Invoice

Monthly Billi

Monthly Direc

Budget Catego

Personnel
Fringe Bene
Travel
Equipment
Supplies
Procurement
Constructio
Other

Total Direc
Total Indir

e et RN N ( BN o B o NN e )

k TOTAL

LABOR BREAKOU

229

STRICT

ACTURING NJ

96958694

7073001

ate: 01-MAY-2015

g Amount (096X3122):

Fund Cite Contract Cost (068X8145):

Charges
>t Charges

FOR MONTH:

MOLLY JEAN BC 3HAN
SHELLY M ALLE
CHARLES R COL -IRT

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

$46,779.00
$0.00
Costs for Prior Month's
Current Month Summary
$1,878.48 $13,267.81
$1,127.10 $7,795.86
$0.00 $594.91
$0.00 50.00
$0.00 $0.00
$41,925.00 $30,211.00
$0.00 $0.00
$0.00 $0.00
$44,930.58 $51,869.58
$1,848.42 $12,956.87
$46,779.00 $64,826.45
Function Hours
GEOLOGIST 7.50
PROGRAM ANALYST 2.00
INDUSTRIAL HYGIENIST 2.00

FOR OFFICIAL USE ONLY

Project Costs
to Date

$15,146.
$8,922.
$594.
$0.

$0.
$72,136.
$0.

$0.
$96,800.
$14,805.

5111, 605.

Labor Amount

$695.35
$208.58
$226.00

(FOUO)

Page:
Date:
Time:

205
01-MAY-2015
14:00:43
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KANSAS CITY [
UNIMATIC MANU

LABOR BREAKOU

AMY DARPINIAMN
JACQUELINE FF
JOSHUA RYA BC
CAMI R. GLASC
ROBERT M PENL

TOTAL LABOR:

229

STRICT
'ACTURING NJ

. FOR MONTH:

ZIER
CKMANN

R, JR

Location

KANSAS
KANSAS
KANSAS
KANSAS
KANSAS

CITY
CITY
CITY
CITY
CITY

DISTRICT
DISTRICT
DISTRICT
DISTRICT
DISTRICT

PROGRESS REPORT

Function Hours
CHEMIST 22.50
CHEMIST 3.50
PROJECT SCHEDULER 1.50
“ CONTRACT SPECIALIST 6.50
HTRW PROJECT MANAGER 1.00
46.50

FOR OFFICIAL USE ONLY

{FOUO)

Labor Amount

$4,854.00



Unimatic Superfund Site RI FS: Progress Report for EPA Region Il

Site: Unimatic Manufacturing Corp — Phase: | Remedial Investigation/Feasibility Study
NJD002164796
Bill No.: | 27073001 #08 | IA No.: DW96958694 (P2-448170) | IAG Expiration Date: | 31 December 2020
Reporting From: To: EPA RPM: USACE PM:
Period: 01 Apr 2015 01 May 2015 Trevor Anderson Amy Darpinian
Work Performed
Narrative Initiate project work, management resources and schedule.
Meetings Project progress conf call with EPA and CDM held April 23
Discuss USACE and EPA comments on WP on March 31

Key e Review and revise project schedule.
Milestones ¢  Submit RI Draft Work Plan Response to comments
Completed e Submit RI Draft QAPP Response to comments

e  Submit RI Final APP/SHSP
Projected Work
Namrative o  Work toward finalizing work plans to get in the field in Spring/Summer 2015.

¢ Evaluate cost of field work to ensure adequate funds available for CDM Smith’s contract.
Meetings e  Next project progress conf call on May 21

e Call to discuss work plan comments scheduled for May 6
Key ¢ Fund CDM for field work (task order modification)
Milestones ¢ Finalize WP and QAPP
Projected ¢  Submit Draft CIP

¢  Mobilize for field work the first week of June.

Issues

e GREEN
Schedule: ’ e  YELLOW. Project schedule will be very compressed to meet a ROD in September 2016.
Contractor ¢ GREEN
Funding: e  Additional funds will be needed for RI field work.

e  Adequate funds available for in house team work.

Obligations Plan (FY15 and FY16)

Planned Date Actual Date Notes
Contract
W912DQ-11-D-3004 $400,000 Nov 2014 $467,500 | 22 Dec2014 | Funds rec’d.
(CDM Smith)
W912DQ-11-D-3004 $500,000 Mar 2015 Additional funds for RI field work.
Scope of Work Summary

The USACE KCD shall oversee the contractor’s RI, HHRA, BERA, and FS for the Unimatic Superfund Site.
Project Development Team

Name Responsibility Name Responsibility
Amy Darpinian Project Manager Paul Speckin Engineer
Jacqy Frazier Chemist Moily Boughan Geologist
W W May 20, 2015

Amy Darpinian, Project Manager Date

816-389-3897

10F1
UNIMATIC MONTHLY RPT -08 APR15.DOCX MAY 20, 2015



Unimatic Superfund Site RI FS
DW96958694; ; P2: 448170

Funds Availability
FY14 Q2 ~ FY15Q1 FY15 Q2 FY15 Q3
Bill # 1 2 3 4 5 | 6 7 8
Item Sep-14 Oct-14 Nov-14 Dec-14 Jan-18 Feb-15 Mar-15 Apr-16 Totals
Travel Expenses - 594.91 594.91
Other: Reproduct-in Services - -
Departmental Ove:'head 66.49 1,893.76 1,448.74 2,263.12 484.56 1,401.72 2,552.20 1,442.67 11,653.26
Administrative Ovirhead 19.39 534.62 407.45 636.51 136.28 394.22 717.81 405.75 3,252.03
Labor 135.53 3,945.31 3,018.18 4,714.83 1,009.50 2,920.24 5,317.08 3,005.58 24,066.25
Other COE - - -
COE Subtotal 221.41 6,373.69 4,874.37 8,209.37 1,630.34 4,716.18 8,587.09 4,854.00
COE Cumulative 221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 34,612.45 39,466.45
Contract (CDM $4t7,500) - - - 30,211.00 41,925.00 72,136.00
Contract Cumulative 30,211.00 72,136.00
Total This Perio:l: 221 6,374 4,874 8,209 1,630 4,716 38,798 46,779
Cummulative Tc+al: 221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 64,823.45 | 111,602.45 111,602.45
Funding Receivid 632,864.00 632,864.00
Cumulative Fung g Received 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00
Remaining To Eill 632,642.59 626,268.90 621,394.53 613,185.16 611,554.82 606,838.64 568,040.55 521,261.55
- $700,700
i e i Agaé‘i; 7 gi Ei{ r 3
| $600,200 % i : o h
' $500,.00
=mues COE Cumulative
© $400,00 -+ . i
; ~ffi~ Contractor Cumulative |
- $300,200 Funding Received
| $200,:00 - = Total Spent
©$100,700 .
: | 4 2, .
i $O : ‘*’ ‘ i Eﬂé! “!7 % !
5 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15

Unimatic “IFS cost track.xlsx



PROGRESS REPORT

Site Name: Unimatic Manufacturing Corporation Superfund Site
Project: Remedial Investigation/Feasibility Study

Prepared by:. Thomas Mathew

Representing;: CDM Federal Programs Corporation (CDM Smith)
Date: May 19, 2015

Reporting Period:  April 2015

1. Progress Made this Reporting Period - CDM Smith performed the following activities
during this period:

Work Order 1 - Project Administration

® CDM Smith performed routine project management activities.

® (DM Smith submitted the negotiated basis of estimate for Tasks 4, 5 and 6 on April 10,
2015.

®  Monthly project status meeting with USACE and EPA was held on April 23, 2015. The
discussion was summarized in the meeting minutes submitted on April 27, 2015. The
next project status call is scheduled for May 21, 2015.

Work Order 2 - RI/FS Planning Activities

®  CDM Smith received comments on the Remedial Investigation Work Plan (RIWP) on
April 7, 2015. Responses to comments on the RIWP were submitted on April 16, 2015
and a revised responses to comments submitted on April 30, 2015. A teleconference is
scheduled for May 6, 2015 to discuss the responses to comments.

® CDM Smith submitted the Final Accident Prevention Plan (APP) on April 17, 2015.

® (DM Smith received comments from EPA on the Draft Quality Assurance Project Plan
(QAPP) on April 22, 2015. Comments on the Draft QAPP was received from USACE on

March 24, 2015. Responses to comments for USACE and EPA were submitted on May 4,
2015.

Work Order 3 - Community Involvement

®  CDM Smith (Nancy Ketterer) participated in the community interviews with EPA on
April 13, 2015. The Draft Community Involvement Plan will be submitted in May 2015.

Work Order 4 - Remedial Investigation

m  Procurement activities for IDW is complete

®  Procurement activities for Hazardous Building Survey (HBS) and Ground Penetration
Radar (GPR) will be initiated after discussion with EPA and USACE

Work Order 5 - Feasibility Study.
m  Not Awarded



Unimatic Manufacturing Corporation Superfund Site
April 2015 Monthly Report
Page 2

Work Order 6 - Post RI/FS Support
m  Not Awarded

Work Order 8 - Fee

2. Anticipated Problems and Recommended Solutions - The planned field mobilization of
late April 2015 will be postponed until all planning documents (RIWP and QAPP) have
been finalized. The current projection for the field program is early June 2015.

3. Problems Resolved - None

4. Deliverables Submitted

Work Order Title Date
WO1 March Monthly Report 4/16/15
WO 2 Final APP 4/17/15

5. Upcoming Events/Activities Planned
®  Continue project management activities
®  Submit Final RIWP
® Submit Final QAPP
® Initiate procurement for HBS and GPR

6. Key Staffing Changes - None.

7. Percentage Complete - See attached table.



PROGRESS REPORT

Site Name: Unimatic Manufacturing Corporation Superfund Site
Project: Remedial Investigation/Feasibility Study

Prepared by: Thomas Mathew

Representing;: CDM Federal Programs Corporation (CDM Smith)
Date: April 29, 2015

Reporting Period:  March 2015

. 1. Progress Made this Reporting Period - CDM Smith performed the following activities
during this period:

Work Order 1 - Project Administration

CDM Smith performed routine project management activities.

CDM Smith submitted the basis of estimate for Tasks 4, 5 and 6 on February 27, 2015.
Negotiations between USACE and CDM Smith was held on March 27, 2015. The
negotiation meeting minutes was submitted on March 29, 2015. The negotiated cost
proposal will be submitted on April 10, 2015.

CDM Smith submitted the Final Contractor Quality Control Plan (CQCP) on March 18,
2015.

Monthly project status meeting with USACE and EPA was held on March 26, 2015. The
discussion was summarized in the meeting minutes submitted on March 30, 2015. The
next project status call is scheduled for April 23, 2015.

Work Order 2 - RI/FS Planning Activities

CDM Smith submitted the Remedial Investigation Work Plan (RIWP) on February 20,
2015. Comments from USACE was received on March 6, 2015. Comments from EPA are
pending.

CDM Smith submitted the Draft Accident Prevention Plan (APP) on March 6, 2015.
Comments on the APP was received from USACE on March 23, 2015. Responses to
comments were submitted on April 2, 2015. CDM Smith awaits concurrence from
USACE prior to finalizing the APP.

CDM Smith submitted the Draft Quality Assurance Project Plan on March 10, 2015.
Comments on the QAPP was received from USACE on March 24, 2015. Comments from
EPA are pending. Once comments from EPA are received, CDM Smith will prepare the
responses.

Work Order 3 - Community Involvement

CDM Smith is assisting the EPA in coordinating, scheduling and preparing
questionnaires for the community interviews. The original planned date of March 23,
2015 to conduct the community interviews was postponed due to scheduling conflict
with EPA personnel. The new date to complete the community interviews is April 13,
2015. Nancy Ketterer from CDM Smith will participate with EPA during the community

HIEIVIEWS.



Unimatic Manufacturing Corporation Superfund Site
March 2015 Monthly Report
Page 2

Work Order 4 - Remedial Investigation
m  Procurement activities for drilling is complete

m  Procurement activities for IDW is on going

Work Order 5 - Feasibility Study.
m  Not Awarded

Work Order 6 - Post RI/FS Support
= Not Awarded

Work Order 8 - Fee

2. Anticipated Problems and Recommended Solutions - The planned field mobilization of
late April 2015 will be postponed until all planning documents (RIWP and QAPP) have
been finalized. The current projection for the field program is late May 2015.

3. Problems Resolved - None

4. Deliverables Submitted

Work Order Title Date

WO1 Final CQCP 3/18/15
February Monthly Report 3/10/15

WO 2 Draft APP 3/06/15
Draft QAPP 3/10/15

5. Upcoming Events/Activities Planned
® Continue project management activities
®  Submit Final APP
®  Submit responses to comments on RIWP
® Submit Final RIWP
®  Submit responses to comments on QAPP
®  Submit Final QAPP
®  Complete IDW procurement
® Initiate procurement for hazardous building material survey

6. Key Staffing Changes - None.

7. Percentage Complete - See attached table.
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